ID WBS Task Name Contact | Resource DO

o Initials | Reauest
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB Yes
93 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK No
386 | 6.4.5 Perform data migration to SAM storage AL DO No
377 [Eé 6.1.1 Productize Skimming DO DO No
379 [Eé 6.2.1 Productize CAF Tree generation DO DO No
381 [EHé: 6.3.1 Productize Raw2Sim DO DO No
383 [ERé: 6.4.1 Productize AADST DO DO No
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes
34 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW Yes
337 | 43.23 Grid Production System workflow/dataflow diagram MD EXT No
344 |4 4332 Improve job monitoring, include trend plots MD EXT No
338 4324 Grid Production System info on diagram: node roles, software, maintainers MD EXT No
216 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS No
39 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes
20 2.3.4 Store output from any stage: Production-level test GG JS Yes
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes
217 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD No
348 {f:}} 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD No
349 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD No
362 | 43.6.1 Define conditions of challenge MD MD No
363 | 4.3.6.2 Service Challenge execution MD MD No
19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ Yes
268 3543 Transfer output sandbox selection logic to Runjob GG PL No
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes
449 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK No
407 7.12 Evaluate remaining DO SamGrid Requests RDK RDK No
408 7.12.2 Develop generic WBS for adapting DO Apps to Grid Production RDK RDK No
411 7.12.1 Write evaluation of requests based on generic WBS RDK RDK Yes
409 7.12.3 Create form to capture DO App requirements, workflow, use patterns RDK RDK No
410 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid RDK RDK No
413 7.12.6 DO SamGrid Requests Evaluation: Revision RDK RDK No
451 [ERé 8.5.1 Project Close-out Meeting RDK RDK No
452 8.5.2 Project Close-out Report RDK RDK No
454 8.54 Archive project artifacts RDK RDK No
453 8.5.3 Project Close-out Report Approval: ABS, CD RDK RDK,ASB No

Page 1




Requesi Major | Duration Start Finish Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
Id_lileston SIMI[TIW[TIF[s[sIM[TIW[TIF[s[|[sIM[TIW[TIF[s[s[M[TI|w
MC4 No 5 days Tue 1/8/08 Mon 1/14/08 :

No 3days  Tue 12/4/07 Thu 12/6/07
No 46 days Thu 10/25/07 Fri 1/4/08
No 1 day? Mon 1/7/08 Mon 1/7/08
No 1 day? Mon 1/7/08 Mon 1/7/08
No 1 day? Mon 1/7/08 Mon 1/7/08
No 1 day? Mon 1/7/08 Mon 1/7/08 i
MC3  No 10 days Mon 11/26/07 Fri 12/7/07 DEV,PL,.DW,JS G|
Prd7  No 8days  Thu 12/6/07 Mon 12/17/07
No 5days Tue 11/27/07 Mon 12/3/07 EXT
No 10 days Tue 11/27/07 Mon 12/10/07 EXT g
No 5 days Tue 12/4/07 Mon 12/10/07
No 20 days Mon 11/19/07 Tue 12/18/07 JS
Prd7  No 2days Tue 12/18/07 Wed 12/19/07 :
MC1  No 3days  Tue 1/15/08 Thu 1/17/08
MC2a  No 3days  Mon 1/28/08 Wed 1/30/08 :
No 7 days Mon 11/26/07 Tue 12/4/07 MD G
No lday Thu 11/29/07 Thu 11/29/07 M
No 3 days Fri 12/28/07 Thu 1/3/08 :
No l1day Mon 1/14/08 Mon 1/14/08
No 7days  Tue 1/15/08 Thu 1/24/08
MC1  No 3days  Thu 1/10/08 Mon 1/14/08
No 19days  Tue 11/6/07 Fri 11/30/07 PL
Prd7 No 8days  Thu 12/6/07 Mon 12/17/07 :
No 39days Mon 12/3/07 Thu 1/31/08 |
No 10days  Mon 12/3/07 Fri 12/14/07
No 13 days Mon 12/17/07 Fri 1/18/08
No 5 days Mon 1/7/08 Fri 1/11/08
No 5days Mon 1/14/08 Fri 1/18/08
No 2 days Fri 1/25/08 Mon 1/28/08
No l1day Mon 2/18/08 Mon 2/18/08
No 2days  Tue 2/19/08 Wed 2/20/08
No lday  Tue 2/26/08 Tue 2/26/08
No 3days  Thu 2/21/08 Mon 2/25/08
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Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
w i T[F[s|sImM[TIw| T[F|[s|s[mM[TIw[T[F[s|[sImM|ITIw[T|[F[s[s|IM[T[w|[T[F][Ss (M [T [w/[T]

ASB,RDK G Operatiohs Policies doc: Approve - CD, DO

= Evaluate and sign-off on test facilities and procedures
DW :

Grid Production System workflow/dataflow diagram
: Improve job monitoring, include trend plots
Grid Production System info on diagrgm: node roles, software, maintainers

DOrepro tools adaptation: Final 10% implementation

Migrate MC Prod from mixed old/new samgrid nodes to new node use only
DOrepro tools adaptation: Production-level test

= Migrate Prod from mlxed old/new samgrid nodes to new node use only|
MD = Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)

MD s

E Transfer output sandbox selection logic to Runjob :
: PL =D0repro tools adaptation: Adjust DOrunjob to use request system

R DK s -Develop-generio W8S for-adapting-DO-Apps-to-Grid-Production

RDK E
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Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08

Fls|[sImM[TIw[T[F[s[sIMI[TIW|[TIFIs|s|IM|TIWI[TI[F[s|[sIM[TIwW[T[F[s|sIM[TIw|TIFI[S
: ASB (D Resolve how to add production paths in future: DO Approval

— Perform data migration to SAM storage

- DO @@ Productize Skimming

DO @@ Productize CAF Tree generation
. DO @@ Productize Raw2Sim

DO @@ Productize AADST

Store output from any stage: Production-level test
JS @) Start Prod at Stage 2: Production-level re-test

JIM prodljction release consistent with dOrunjob v7-7-3 and higher ‘
| MD Define conditions of challenge

MD Service Challenge execution
MRQ Store output from any stage: Create/submit requests to test feature

% Write evaluation of requests based on generic WBS
RDK ——Qrea&e—f-%m to capture DO App requirements, workflow, use patterns
ROK Create maintainable list of known portability issues for DO Apps on Grid
‘ RDK @ DO SamGrid Requests Evaluation: Revision
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Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, 'O

sImM|ITIWI][TI[FI[S

sIM|ITIWI[TI]IF]S

TIW]T]F[s[sIMITIWw|TI]F]S

S| M|

Project Close-out Meeting%

S [ M|

RDK Project Close-out Report

RDK F Archive project artifacts

Project Close-out Report Approval: ABS, CD

sImM|ITIWI][TIF]S
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